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ND SAVIN 

VINE Incarceration Module:  ND SAVIN received the extension for Ward County, Cass County, and LERMS interfaces. 
VINE Courts Module: Interface work is complete. Some mapping items are still outstanding.   
VPO Module: Appriss has finished the enhancements and is working on developing ongoing QC strategies. There was 44% 
usage in September! 
S-TAP/Strategic Planning (IJIS): CJIS submitted the IJIS implementation assistance letter of interest. 
 

PORTAL  

Mobile Portal: The charter has been drafted, and Grand Forks and Fargo User Groups were conducted. A Bismarck User Group 
is planned for October.  
Death Records: Development is almost complete. 
P&P Officer Notifications: The project charter and plan drafts are complete. Kick-off meeting is planned for October 3. 
Fargo/Cass County Integration: The IT person is on extended leave.  The completion date is estimated for the end of October. 
 

STARS  

A North Dakota JustWare User Group Conference is planned for October 9 and 10.  
Project Improvements  
 

LERMS 

The advisory committee is finalizing the RFP, which is planned for late-October. 
 

NORTH DAKOTA JUSTICE STATUTE SERVICE (NDJSS) PROJECT   

The North Dakota Justice Statute Service (NDJSS) has been moved to production. Once the remaining statutes have been 
entered, CJIS will begin marketing.  
 


